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NEW BEDFORD HARBOR SUPERFUND SITE FUNDING WORK SHEET - 10/27/10 
Year 

Number of Itredge Days 

2009 

120 

Annual Funding 

Stimulus Funding (American Recovery and Reinvestment Act) 

Annual HQ Funding 

30,000,000.00 

15,286,000.00 

Total Fund ing 45,286,000.00 

Expenses 

U.S. Army Corps of Engineers (USACE) Costs 

USACE Labor Costs 

Other Costs 

Superfund M&S Fee 

Travel, Per Diem (Corps) 

Misc. P rue hase Orders 

Total Other Costs USACE 

Total USACE Costs 

Contractor Costs 

Woods Hole Group -Monitoring, Data Management and LTM 

Jacobs Engineering (JE) - See JE Breakout Costs below 

Total Contractor Costs 

Total Expenses 

670,813.66 

594,852.02 

1,990.07 

12,434.27 

609,276.36 

1,280,090.02 

1,607,565.80 

28,887,350.96 

30,494,916.76 
31,775,006.78 

T O T A L Expenditures in 2009 & 2010 

Funds rolled over to next year (see lines 24 for 2009 and 42 through 49 
for 2010) 15,079,230.46 

2010 

59 

10,000,000.00 

5.000,000.00 

15,000,000.00 

403.396.11 

344,803.99 

1,108.00 

3,214.97 

349,126.96 

752,523.07 

1,058.227.64 

19,064,191.73 

20,122,419.37 
20,874,942.44 

52,649,949.22 

9,204,288.02 
*The 2009 funding includes $1,568,237.24 in rollover funds from 2008 ($45.29m + $I.57m - $31.78m - $15.08m). 

Jli Breakout Costs 

JE Labor 

Other Direct Costs/Materials 

Subcontractors 

Dredge Contractor (Sevenson) 

-Dredge 

-Debris Removal 

-Supervision and Indirect Costs 

-Operate WWT/Dewatering (Area C) 

-Operate Desanding (Area D) 

Transportation and Disposal (H&S) 

Stcurilv 

Other Subcontractors 

Electricity, Gas, & Water 

Lagging Costs & Labor Rate Adjustments 

Cost Savings & Efficeneies by Contractor 

Total JE Costs 

1,429,667.41 

99,915.93 

3,156,942.89 

1,468,614.66 

1,689,390.23 

6,532,037.08 

2,382,178.23 

7,975,562.28 

91,669.96 

3,229,511.85 

257,710.06 

469.152.00 

104,998.38 

28,887,350.96 

2010 Rollover Breakout Costs Projected for 20 J1 

NSTAR Cable Crossing Removal/Replacement (existing cables interfere with dredging) 

Jacobs labor for technical support and off-season O&M (award is iminent) 

Trucking costs since no rail service in 2011 

Corps tabor and M&S fee 

Contingency for discovery of historic shipwreckfs) and related artifacts (NHP Act) 

Contingency for boat house area and other unexpected expenses 

Total 2011 Rollover Costs 
SDMS Doc ID 541900 

1,518,552.46 

127,758.29 

1,563,562.00 

758,896.78 

964,507.55 

3,230,863.98 

1,174,712.51 

4,686,376.22 

105,744.06 

2,886,273.59 

195,')04.96 

1,779,559.89 

71.479.45 

19,064,191.73 

4,500,000.00 

1,300,000.00 

1,000,000.00 

1,000,000.00 

500,000.00 

904,288.02 

9,204,288.02 
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Notes Explaining Funding/Expenses Work Sheet 

Work Sheet Row Explanation 

3 Typical average duration for a dredge season is 42.5 days with $15 million in 
annual funding. 

4 In addition to the annual funding listed, additional funding was received in 2010 
for use in 2011. This includes $4.3 million in state cost-sharing funds and $4.5 
million from EPA HQ. In addition, $1.57 million of unobligated 2008 site funds 
were also rolled over into 2009. Funding is by Calendar Year January 1, 2009 
through December 31, 2009 and January 1, 2010 through September 30,2010. 

7 2010's $15 million annual funding consists of $10 million stimulus funding and 
$5 million HQ funding. Stimulus funding came in place of HQ funding from 
other sites across the country which no longer needed stimulus funding. 

8 Expenses are by Calendar Year January 1, 2009 through December 31,2009 and 
January 1, 2010 through September 30,2010. 

10 Includes costs for project management, construction supervision, contract 
administration, safety and technical support. 

12 U.S. Army Corps of Engineers (USACE) Headquarters Management & Support 
(M&S) fee (2008 - 2%, 2009 - 1.4% of total expenses). 

14 Includes lease payments, quality assurance lab, etc. 

21&25 Costs are by Calendar year (dredge season) included projected expenditures 
through 2010. 

24 As noted on the spreadsheet, the 2009 funding includes $1,568,237.24 in rollover 
funds from 2008 ($45.29m 4- $1.57m - $31.78m = $15.08m). 

25 Jacobs Engineering costs include dredging, operating treatment plants, monitoring 
and analytical services, transportation and disposal (T&D), security, utilities and 
lagging costs. 

19&26 Does not include first half of 2009 O&M since that was awarded with 2008 
money. 



19&41 Jacobs Engineering numbers are based on Cost to Date January 1, 2009 tlirough 
December 31, 2009 and January 1,2010 through September 30, 2010. 

23 The breakout for the $9,204,288.02 for 2010 rollover funds is detailed at the 
bottom of the spreadsheet. 

27 Jacob Engineering Direct Costs, Materials & O&M Supplies include but are not 
limited to: supplies for mobilization, health & safety, sampling, office 
administration, equipment purchase, maintenance and repairs; rentals of office 
machinery, trailers, Connex boxes, backhoe, site vehicles; communication 
systems and repairs; boat repairs; site drinking water; site vehicle fuel; alarm and 
gate repairs and maintenance; office cleaning and sanitary supplies; leases and 
registrations; trash removal and recycling; building materials and small tools. 

37 Other Subcontractors for dredge season monitoring (air monitoring, laboratory 
analyses, surveying control/bathymetry) include Tantara, CR Environmental, 
Cashins, Katahdin, TestAmerica, Geotest, Alpha Laboratory. 

37 Other Subcontractors (other than dredge season monitoring) include but are not 
limited to: DeTerra Landscaping (snow removal); Rogers Electric; New Bedford 
Scale; Worcester Scale; Cashins & Associates; DJ Gile, Inc., Katahdin and Test 
America (non dredge season monitoring); Piping Systems; Tantara, Inc.; Datel 
Communications; Meridian; CR Environmental (non dredge season) and 
Woodgeek, Inc. 

39 Lagging Costs and Labor Rate Adjustments: Still waiting on final invoices from a 
number of subcontractors, including Sevenson incentive fee (need to negotiate), 
H&S addition rate per ton for T&D, additional charges for demobilization of 
additional railcars, and miscellaneous final invoices from other subcontractors. 

39&40 Final amounts will be negotiated with JE and the remaining money will be 
applied to future contracts. 
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